

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> D Vaughan	<b>2. Log Date:</b> 1/09/02	<b>3. CCR #:</b> 02-0016	<b>4. Rev:</b> -	<b>5. Tel:</b> x1196	<b>6. Rm #:</b> 3101D	<b>7. Dept.</b> QA
<b>8. CCR Title:</b> Deliver Release 6A Acceptance Data Package						
<b>9. Originator Signature/Date</b> David Vaughan /s/ 1/14/02			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 01/23/02	
<b>13. Office Manager Signature/Date</b> Kenneth L. Wise /s/ 1/16/02			<b>14. Category of Change:</b> Update ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b> 535-CD-510			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> 01/31/02		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: DID 535/PA1						
<b>23. Problem: (use additional Sheets if necessary)</b> Delivery requirement for this CDRL after each milestone release specified in the ECS contract.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Deliver Release 5B update to this document according to schedule (due 30 days after SRA).						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Failure to meet contract delivery schedule.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b> Randall J. Miller /s/ 1/23/02			<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			