

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Cristina Bories	<b>2. Log Date:</b> 01/15/02	<b>3. CCR #:</b> 02-0022	<b>4. Rev:</b> —	<b>5. Tel:</b> 301-925-0547	<b>6. Rm #:</b> 3021	<b>7. Dept.</b> Synergy
<b>8. CCR Title:</b> Create automounted /tools/ant directory for sun5.8						
<b>9. Originator Signature/Date</b> M. Cristina Bories /s/ 1/14/02			<b>10. Class</b> IN	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 01/18/2002	
<b>13. Office Manager Signature/Date</b> Arthur Cohen /s/ 1/14/02			<b>14. Category of Change:</b> Other		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b> none			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> Synergy Data Pool Insert and Synergy External Subsetter	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> Ant 1.3 is a COTS product used for building java code. Both the Data Pool Insert and Data Pool Web code require Ant to be available when they are built. Ant 1.3 is currently available to the Clearcase nightly build platforms for sun5.5 via /tools/ant, but is not available to the Clearcase nightly build platforms for sun5.8 (cmserv01 and 02) Ant will need to be available on the Clearcase Nightly Build platforms for sun5.8 to prevent problems in the nightly build						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Create automounted /tools/ant directory for sun5.8 in all 5.8 build platforms						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Place Ant in a home directory so that it is visible on the Clearcase build platforms. This is not desirable.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Until the ant tool is available in 5.8 platforms, EPD, DataPools will not be able to be part of the 5.8; nightly build.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron J. Kimball /s/ 1/16/02 Randall J. Miller /s/ 1/16/02			<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			