

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Darryl Washington	2. Log Date: 1/17/02	3. CCR #: 02-0027	4. Rev: -	5. Tel: x0734	6. Rm #: 2079	7. Dept. SE
8. CCR Title: Deliver/Install AMASS 5.1.1 Upgrade for ECS Project						
9. Originator Signature/Date /s/ Darryl M. Washington 1/17/02			10. Class II	11. Type: CCR	12. Need Date: 10/17/01	
13. Office Manager Signature/Date /s/ Carolyn Whitaker 1/17/02			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 910-TDA-023 910-TDA-003 920-TDE-002 920-TDG-002 920-TDL-002 920-TDN-002 920-TDV-002 920-TDP-002			17. Schedule Impact:		18. CI(s) Affected: 914-TDA-176	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) This CCR is to deliver AMASS 5.1.1 to all DAAC sites, plus the PVC and VATC for upgrade from version 5.0.						
24. Proposed Solution: (use additional sheets if necessary) Deliver/Install AMASS 5.1.1 at all DAACs according to Adaptation Data in PSR						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) AMASS 5.0 has several vendor product alerts that required all users of AMASS 5.0 to upgrade to version 5.1.1. These product malfunctions can cause AMASS to halt operations.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): /s/ Byron Peters 1/18/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
33. M&O CCB Chair (Sign/Date): /s/ G. G. Gavigan 1/17/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS				