ECS Configuration (Page 1 of Page(s)								
1. Originator	2. Log Date:	3. CCR #:		4. Rev:	5. Tel:	5. Tel:		7. Dept.	
Carol Lindsey	1/18/02	02-0035		-	301 883 4074		3015 J	DEV	
8. CCR Title: Upgrade Sybase on miami and camaro to Sybase 12.5									
9. Originator Signature/Date			10. Class		11. Type:	ype: 12. Need Date: 1/31/02			
/s/ Carol H. Lindsey 1/16/02			IN		CCR				
13. Office Manager Signature/Date			14. Category of EDF (RTSC)		fill in Block 27).				
/s/ Arthur Cohen 1/16/02					40 0(1) 4	Routine			
16. Documentation/Drawings Impacted: None			17. Sche Impact:	eaule	18. CI(S) A	18. CI(s) Affected:			
19. Release Affected by this Change: 20. Date due					21. Estimated Cost: None - Under 100K				
22. Source Reference: NCR (attach) Action Item Tech Ref. GSFC Other:									
23. Problem: (use additional Sheets if necessary) Sybase 11.9.2 will be at end of life March 2002.									
24. Proposed Solution: (use additional sheets if necessary) Upgrade sybase on miami and camaro to Sybase ASE 12.5 and apply EBF 9788									
25. Alternate Solution: (use additional sheets if necessary) None									
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)									
Sybase will not provide any fixes to ASE 11.9.2 after March 2002									
27. Justification for Emergency (If Block 15 is "Emergency"):									
28. Site(s) Affected: ☐ EDF ☐ PVC ☐ VATC ☐ EDC ☐ GSFC ☐ LaRC ☐ NSIDC ☐ SMC ☐ AK ☐ JPL ☐ EOC ☒ IDG Test Cell ☐ Other									
29. Board Comments:				30. \	Work Assigned T	o:	31. CCR C	losed Date:	
32. EDF/SCDV CCB Chair (S Kevin Lange /s/ 1/23/02	-			App/Co	om. Disapproved	l Wi	thdraw Fw	d/ESDIS ERB	
33. M&O CCB Chair (Sign/D)ate).	Fwd/ECS Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB							
33. Migo Cob Chail (Sign/D	ratej. D	-	Fwd/ECS						
34. ECS CCB Chair (Sign/Da	ate): Dis	sposition: App	proved	App/Cor	m. Disapproved	Witl	hdraw Fwo	J/ESDIS ERB	
Fwd/ESDIS									

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O