1. Originator 2. Log Date: 3. CCR #: 4. Rev: 5. Tel: 6. Rm #: 7. Dept.	ECS Configuration C	Page 1 of	Page 1 of Page(s)							
8. CCR Title: Install a 68 GB drive into all Dell Rimage Hosts 9. Originator Signature/Date Is/S Sarah Lewalten 1/21/02 II	1. Originator	2. Log Date:			4. Rev:	5. Tel:	6. F	, , , , , , , , , , , , , , , , , , , 		
9. Originator Signature/Date s/s Sarah Lewallen 1/21/02 II CCR 10. Class I1. Type: CCR 11. Type: CCR 12. Need Date: 2/28/02 13. Office Manager Signature/Date Update ECS Baseline Doc. 14. Category of Change: Update ECS Baseline Doc. 15. Priority: (If "Emergency" fall in Block 27). Routine 16. Documentation/Drawings Impacted: Inpact: none I1. Schedule Impact: none 19. Release Affected by this Change: 2/28/02 I2. Steinated Cost: None - Under 100K 19. Release Affected by this Change: 2/28/02 I2. Steinated Cost: None - Under 100K 19. Release Affected by this Change: 2/28/02 I2. Steinated Cost: None - Under 100K 19. Release Affected by this Change: 2/28/02 I3. Cl(s) Affected: None - Under 100K 22. Source Reference: NCR (attach) Action Item Tech Ref. GSFC Other: 23. Problem: (use additional Sheets if necessary) 18. Cl(s) Affected: None - Under 100K 20. Date: None - Under 100K 22. Source Reference: NCR (attach) Action Item Tech Ref. GSFC Other: 24. Proposed Solution: (use additional sheets if necessary) 18. Cl(s) Affected: None - Under 100K 20. Date: None - Under 100K 22. Source Reference: NCR (attach) Action Item Tech Ref. GSFC Other: 24. Proposed Solution: (use additional sheets if necessary) 25. Alternate Solution: (use additional sheets if necessary) 26. Cansequences if Change(s) are not approved: (use additional sheets if necessary) 27. Justification for Emergency (If Block 15 is "Emergency"): 28. Site(s) Affected: Neproved Neprov	Sarah Lewallen	1/21/02	02-0044	ı	-	301-925-0865	211	17B	SED	
13. Office Manager Signature/Date	8. CCR Title: Install a 68 GB drive into all Dell Rimage Hosts									
13. Office Manager Signature/Date 14. Category of Change: Update ECS Baseline Doc. 15. Priority: (If "Emergency" fill in Block 27). Routine 15. Occumentation/Drawings Impacted: 17. Schedule 18. Cl(s) Affected:DISTHW 19. Class Affected by this Change: 20. Date due to Customer: 21. Estimated Cost: None - Under 100K 27.28/02 22. Source Reference: NCR (attach) Action Item Tech Ref. GSFC 20. Other: 27. Disposition: GSFC 20. Date due to Customer: 21. Estimated Cost: None - Under 100K 27. Disposition: Cost Affected by this Change: 27. Disposition: GSFC 20. Date due to Customer: 21. Estimated Cost: None - Under 100K 27. Date 27. Date	9. Originator Signature/Date			10. Class		11. Type:	12. Need Date: 2/28/02		2/28/02	
Selected Maclin 1/21/02 Update ECS Basellor Doc. If it it Block 27) Routine	/s/ Sarah Lewallen 1/21/02			II (CCR				
Routine Rout	13. Office Manager Signature/Date					_	(11. D) 1.02)		"Emergency"	
Impact: Impact:	/s/ Valecia Maclin 1/21/02				e ECS B	Baseline Doc.	cillic boc.			
Rolease Affected by this Change: 20. Date due to Customer: 21. Estimated Cost: None · Under 100K	3- 1				dule	18. Cl(s) Af	18. Cl(s) Affected:DISTHW			
6A, 6B										
22. Source Reference: NCR (attach) Action Item Tech Ref. GSFC Other: 23. Problem: (use additional Sheets if necessary) Need additional space for DVD production on the Rimage Host 24. Proposed Solution: (use additional sheets if necessary) Install a new hard drive into the third internal bay. Install a new SCSI adapter and connect the drive. Configure per PDS instructions. 25. Alternate Solution: (use additional sheets if necessary) Leave it alone 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Less DVD staging area available 27. Justification for Emergency (If Block 15 is "Emergency"): 28. Site(s) Affected: SEDF PVC VATC EDC GOTHER OTHER O	<u> </u>				mer:					
23. Problem: (use additional Sheets if necessary) Need additional space for DVD production on the Rimage Host 24. Proposed Solution: (use additional sheets if necessary) Install a new hard drive into the third internal bay. Install a new SCSI adapter and connect the drive. Configure per PDS instructions. 25. Alternate Solution: (use additional sheets if necessary) Leave it alone 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Less DVD staging area available 27. Justification for Emergency (If Block 15 is "Emergency"): 28. Site(s) Affected: SEDF SPVC SVATC SEDC SGSFC LARC SNSIDC SMC AK JPL 29. Board Comments: 30. Work Assigned To: 31. CCR Closed Date: 32. EDF/SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Byron Peters, Kevin Lange 1/23/02 33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS 34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB	<u> </u>									
24. Proposed Solution: (use additional sheets if necessary) Install a new hard drive into the third internal bay. Install a new SCSI adapter and connect the drive. Configure per PDS instructions. 25. Alternate Solution: (use additional sheets if necessary) Leave it alone 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Less DVD staging area available 27. Justification for Emergency (If Block 15 is "Emergency"): 28. Site(s) Affected: Sed DF Sed Configure per PDS 29. Board Comments: 30. Work Assigned To: 31. CCR Closed Date: 31. CCR Closed Date: 32. EDF/SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Provered Savigan Isl 1/22/02 33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS 34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB	· · · · · · · · · · · · · · · · · · ·									
24. Proposed Solution: (use additional sheets if necessary) Install a new hard drive into the third internal bay. Install a new SCSI adapter and connect the drive. Configure per PDS instructions. 25. Alternate Solution: (use additional sheets if necessary) Leave it alone 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Less DVD staging area available 27. Justification for Emergency (If Block 15 is "Emergency"): 28. Site(s) Affected: SEDF PVC VATC EDC SGFC LaRC NSIDC SMC AK JPL 29. Board Comments: 30. Work Assigned To: 31. CCR Closed Date: 32. EDF/SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS 33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS 34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB	•									
Install a new hard drive into the third internal bay. Install a new SCSI adapter and connect the drive. Configure per PDS instructions. 25. Alternate Solution: (use additional sheets if necessary) Leave it alone 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Less DVD staging area available 27. Justification for Emergency (If Block 15 is "Emergency"): 28. Site(s) Affected: SEDF SPVC VATC SEDC SGSFC LaRC NSIDC SMC AK JPL 29. Board Comments: 30. Work Assigned To: 31. CCR Closed Date: 32. EDF/SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Byron Peters, Kevin Lange 1/23/02 33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS 34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB	need additional space for שאיט production on the killiage nost									
Install a new hard drive into the third internal bay. Install a new SCSI adapter and connect the drive. Configure per PDS instructions. 25. Alternate Solution: (use additional sheets if necessary) Leave it alone 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Less DVD staging area available 27. Justification for Emergency (If Block 15 is "Emergency"): 28. Site(s) Affected: SEDF SPVC VATC SEDC SGSFC LaRC NSIDC SMC AK JPL 29. Board Comments: 30. Work Assigned To: 31. CCR Closed Date: 32. EDF/SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Byron Peters, Kevin Lange 1/23/02 33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS 34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB										
Install a new hard drive into the third internal bay. Install a new SCSI adapter and connect the drive. Configure per PDS instructions. 25. Alternate Solution: (use additional sheets if necessary) Leave it alone 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Less DVD staging area available 27. Justification for Emergency (If Block 15 is "Emergency"): 28. Site(s) Affected: SEDF SPVC VATC SEDC SGSFC LaRC NSIDC SMC AK JPL 29. Board Comments: 30. Work Assigned To: 31. CCR Closed Date: 32. EDF/SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Byron Peters, Kevin Lange 1/23/02 33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS 34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB										
Install a new hard drive into the third internal bay. Install a new SCSI adapter and connect the drive. Configure per PDS instructions. 25. Alternate Solution: (use additional sheets if necessary) Leave it alone 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Less DVD staging area available 27. Justification for Emergency (If Block 15 is "Emergency"): 28. Site(s) Affected: SEDF SPVC VATC SEDC SGSFC LaRC NSIDC SMC AK JPL 29. Board Comments: 30. Work Assigned To: 31. CCR Closed Date: 32. EDF/SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Byron Peters, Kevin Lange 1/23/02 33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS 34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB										
25. Alternate Solution: (use additional sheets if necessary) Leave it alone 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Less DVD staging area available 27. Justification for Emergency (If Block 15 is "Emergency"): 28. Site(s) Affected: SEDF SPVC VATC SEDC SGSFC LaRC NSIDC SMC AK JPL BOOK DOTE OF SMC AK JPL 30. Work Assigned To: 31. CCR Closed Date: 31. EDF/SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB										
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Less DVD staging area available 27. Justification for Emergency (If Block 15 is "Emergency"): 28. Site(s) Affected: AEDF APVC AVATC AEDC AGSFC ALARC ASSIDE AND ARE ARE APPLOAMED AND ASSIGNED APPLOAMED APPLOAM	· · · · · · · · · · · · · · · · · · ·									
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Less DVD staging area available 27. Justification for Emergency (If Block 15 is "Emergency"): 28. Site(s) Affected: AEDF APVC AVATC AEDC AGSFC ALARC ASSIDE AND ARE ARE APPLOAMED AND ASSIGNED APPLOAMED APPLOAM										
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Less DVD staging area available 27. Justification for Emergency (If Block 15 is "Emergency"): 28. Site(s) Affected: AEDF APVC AVATC AEDC AGSFC ALARC ASSIDE AND ARE ARE APPLOAMED AND ASSIGNED APPLOAMED APPLOAM										
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Less DVD staging area available 27. Justification for Emergency (If Block 15 is "Emergency"): 28. Site(s) Affected: Sed	· · · · · · · · · · · · · · · · · · ·									
27. Justification for Emergency (If Block 15 is "Emergency"): 28. Site(s) Affected: SEDF PVC VATC EDC SSFC LaRC NSIDC SMC AK JPL BOC DIDG Test Cell Other 29. Board Comments: 30. Work Assigned To: 31. CCR Closed Date: 32. EDF/SCDV CCB Chair (Sign/Date): Byron Peters, Kevin Lange 1/23/02 33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 1/22/02 34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS 34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS 36. Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS 37. Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS 38. Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS	Leave it alone									
27. Justification for Emergency (If Block 15 is "Emergency"): 28. Site(s) Affected: SEDF PVC VATC EDC SSFC LaRC NSIDC SMC AK JPL BOC DIDG Test Cell Other 29. Board Comments: 30. Work Assigned To: 31. CCR Closed Date: 32. EDF/SCDV CCB Chair (Sign/Date): Byron Peters, Kevin Lange 1/23/02 33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 1/22/02 34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS 34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS 36. Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS 37. Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB										
27. Justification for Emergency (If Block 15 is "Emergency"): 28. Site(s) Affected: SEDF SPVC SVATC SEDC SGSFC Larc SNSIDC SMC AK JPL BEOC DIDG Test Cell Other 29. Board Comments: 30. Work Assigned To: 31. CCR Closed Date: 32. EDF/SCDV CCB Chair (Sign/Date): Byron Peters, Kevin Lange 1/23/02 Fwd/ECS 33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 1/22/02 Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS 34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB										
28. Site(s) Affected: SEDF SPVC SVATC SEDC SGSFC LaRC SNSIDC SMC AK JPL 29. Board Comments: 30. Work Assigned To: 31. CCR Closed Date: 32. EDF/SCDV CCB Chair (Sign/Date): Byron Peters, Kevin Lange 1/23/02 33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 1/22/02 Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS 34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB										
28. Site(s) Affected: SEDF SPVC SVATC SEDC SGSFC LaRC SNSIDC SMC AK JPL 29. Board Comments: 30. Work Assigned To: 31. CCR Closed Date: 32. EDF/SCDV CCB Chair (Sign/Date): Byron Peters, Kevin Lange 1/23/02 33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 1/22/02 Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS 34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB	27 Justification for Emergency (If Block 15 is "Emergency"):									
29. Board Comments: 30. Work Assigned To: 31. CCR Closed Date: 32. EDF/SCDV CCB Chair (Sign/Date): Byron Peters, Kevin Lange 1/23/02 33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB										
29. Board Comments: 30. Work Assigned To: 31. CCR Closed Date: 32. EDF/SCDV CCB Chair (Sign/Date): Byron Peters, Kevin Lange 1/23/02 33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB										
29. Board Comments: 30. Work Assigned To: 31. CCR Closed Date: 32. EDF/SCDV CCB Chair (Sign/Date): Byron Peters, Kevin Lange 1/23/02 33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB	28. Site(s) Affected: ⊠EDF ⊠PVC ⊠VATC ⊠EDC ⊠ GSFC ⊠LaRC ⊠NSIDC □SMC □AK □JPL									
32. EDF/SCDV CCB Chair (Sign/Date): Byron Peters, Kevin Lange 1/23/02 33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 1/22/02 Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB	☐ EOC ☐ IDG Test Cell ☐ Other									
Byron Peters, Kevin Lange 1/23/02 Fwd/ECS 33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 1/22/02 Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS 34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB	29. Board Comments:				30. \	Work Assigned To	o: 31.	CCR C	losed Date:	
Byron Peters, Kevin Lange 1/23/02 Fwd/ECS 33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 1/22/02 Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS 34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB										
Byron Peters, Kevin Lange 1/23/02 Fwd/ECS 33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 1/22/02 Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS 34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB	32. EDF/SCDV CCB Chair (S	ign/Date):	isnosition: A	onroved	Ann/C	om Disapproved	\\/ithdr	aw Ewo	VESDIS EDD	
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB	•		•		Thh/C	om. Disappioved	vviulula	avv i VVC	"FODIO END	
Gary Gavigan /s/ 1/22/02 Fwd/ECS 34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB	33. M&O CCB Chair (Sign/D	Date):			Ann/Ca	m Dicaparavad	\/\/i+h.d=	raw Ewa	VESDIS EDD	
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			•	···						
	34 FCS CCB Chair (Sign/Da	ate).			Ann/Con	n Disapproved	Withdra	aw Fwd	/ESDIS ERR	
	The Local Control (Original)									

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O

ADDITIONAL SHEET

CCR #: 02-0044 Rev: - Originator: Sarah Lewallen

Telephone: 301-925-0865 **Office:** 2117B

Title of Change: Install a 68 GB drive into all Dell Rimage Hosts

Instructions for installation:

Remove the front cover of the Dell PC.

Unscrew the 3 screws along the right edge.

Slide the cover forward slightly then lift off.

Install SCSI card into free slot

Connect the drive to the LVD port of the card. This port is the one closest to the back plane (see page 8 of the adaptec installation guide, step 2)

Install the drive in the empty slot below the DVD ROM drive.

Connect to the end connector of the braided cable (see page 8 of the adaptec installation guide, step 3)

EZ SCSI is already installed and should not need to be installed again.

ECS