

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 1/21/02	3. CCR #: 02-0047	4. Rev: -	5. Tel: 301-925-0865	6. Rm #: 2117B	7. Dept. SED
8. CCR Title: Add additional disk space to p0acg05 for Sybase and dumps						
9. Originator Signature/Date Sarah Lewallen /s/ 1/21/02			10. Class IN	11. Type: CCR	12. Need Date: 1/31/01	
13. Office Manager Signature/Date Valecia D. Maclin /s/ 1/21/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDP-001, 922-TDP-001			17. Schedule Impact: none		18. CI(s) Affected: ACMHW	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer: 1/31/01		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: TS1 small granule testing						
23. Problem: (use additional Sheets if necessary) Space is needed to increase Sybase in TS1						
24. Proposed Solution: (use additional sheets if necessary) Configure additional space on controllers 6 and 8 for devices 14 - 19. Add an additional shelf of RAID and configure for devices 20-24. Add internal disks to be configured as Sybase dumps.						
25. Alternate Solution: (use additional sheets if necessary) Buy new RAID						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not be able to complete testing						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 1/23/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			