

## ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Pamela Lee	2. Log Date: 1/22/02	3. CCR #: 02-0049	4. Rev: -	5. Tel: 301/883-4123	6. Rm #: 2103	7. Dept. SED
8. CCR Title: Update PVC NFS Mount Points						
9. Originator Signature/Date Pamela Lee /s/ 1/22/02			10. Class IN	11. Type: CCR	12. Need Date: 1/24/02	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 1/22/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted: 920-TDP-008			17. Schedule Impact:		18. CI(s) Affected: Datapools et. al.	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) 1. String 2 has been added to the PVC and needs additional mount points. 2. Datapools needs an additional mount point 3. A mount point is required for external subsetting products from University of Alabama - Birmingham						
24. Proposed Solution: (use additional sheets if necessary) Add the mount points listed as "rev. 9" on the attached spreadsheet.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Datapool software will not function, Solaris 8 testing will be delayed and the external subsetter will not function.						
27. Justification for Emergency (If Block 15 is "Emergency"): Datapools deployment will be delayed.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 1/23/02			Disposition: <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			