

ECS Configuration Change Request

Page 1 of 3 Page(s)

1. Originator Melvin Hudson	2. Log Date: 1/22/02	3. CCR #: 02-0052	4. Rev: -	5. Tel: 301-925-1099	6. Rm #: 2101C	7. Dept. SED
8. CCR Title: Install and test Tripwire 1.3.1, Find DDoS 4.2, and Crack 5.0 in the VATC for Solaris 8 validation						
9. Originator Signature/Date Melvin Hudson /s/ 1/21/02			10. Class IN	11. Type: CCR	12. Need Date: 2002-01-23	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 1/22/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: None -- Test Only			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Tripwire 1.3.1, Find DDoS 4.2, and Crack 5.0 are required ECS security software packages. The packages are needed immediately for compatibility testing with Solaris 8. Additionally the packages are required for other standard ECS architectures.						
24. Proposed Solution: (use additional sheets if necessary) Install and test Tripwire 1.3.1, Find DDoS 4.2, and Crack 5.0 in the VATC environment for compatibility testing with Solaris 8. These security packages will be installed on t1pls02 in the VATC. Contact Lou Swentek (x0437) before installation.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The compatibility of Tripwire 1.3.1, Find DDoS 4.2, and Crack 5.0 with Solaris 8 will not be known. Potential security flaws on ECS systems may result.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other SWIT						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 1/23/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			