

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 1/22/02	3. CCR #: 02-0055	4. Rev: -	5. Tel: 0703	6. Rm #: 2072C	7. Dept. SE
8. CCR Title: BX Removal from Hardware/Software Map						
9. Originator Signature/Date /s/ Maryellen Corbett 1/16/02			10. Class II	11. Type: CCR	12. Need Date:	
13. Office Manager Signature/Date /s/ Carolyn Whitaker 1/21/01			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) During the IRIX Transition to IRIX 6.5, several COTS products including Rogue Wave Libraries and BX were identified as being delivered with the custom code only. No separate PSRs would be planned to deliver these COTS products to the DAACs. These products can be identified by referencing the installation path on the COTS Version map: 910-TDA-003. Products with the path identified as "delivered within custom code" are in this category. BX is a product identified in this category. However, some instances of mapping of this product appear at some DAAC sites.						
24. Proposed Solution: (use additional sheets if necessary) Remove BX instances where BX is still mapped at the DAACs. BX has been designated as a Development Only COTS product since the IRIX transition. There is no planned delivery of BX to the DAACs for Solaris 8. Refer to red-lines attached.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): /s/ Byron V. Peters 2/6/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): /s/ Gary Gavigan 2/26/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			