

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 1/23/02	3. CCR #: 02-0057	4. Rev: -	5. Tel: 301.883.4177	6. Rm #: 3204D	7. Dept. DEV/CO
8. CCR Title: TE for 6A.05_SDSRV.01 For EDC DAAC Only. Contains fix for NCR ECSed32837, Deletion Cleanup Script took 6 Hrs for 6040 Granules						
9. Originator Signature/Date Cherry A. Kenney /s/ 1/23/02			10. Class II	11. Type: CCR	12. Need Date: 23Jan02	
13. Office Manager Signature/Date Timothy W. Ortiz /s/ 1/23/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected: ALL	
19. Release Affected by this Change: 6A		20. Date due to Customer: 23Jan02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed32837						
23. Problem: (use additional Sheets if necessary) Deletion Cleanup Script took 6 Hrs for 6040 Granules						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE for 6A.05_SDSRV.01. TE can be loaded on top of initial delivery of 6A.05 baseline.						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery next week						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing or possible delays in 6A.05 regression testing						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for testing ASAP						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 1/23/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 1/23/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: **Rev:** **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: TE for 6A.05_SDSRV.01 For EDC DAAC Only. Contains fix for NCR ECSed32837, Deletion Cleanup Script took 6 Hrs for 6040 Granules

ClearCASE

Please build a SUN tar file from the 6A05 baseline for the following package

.EcDsSdDatabase.pkg

Please name tar file TE_6A.05_SDSRV.01

1. Get TAR Files from CM distribution.

 List of packages

 .EcDsSdDatabase.pkg

2. If you are untarring the file for mutiple modes then untar the file as "cmshared" or change the permissions in the staging area on the files below:

```
cd /<distribution_directory>/<stage_directory>/SUN/CUSTOM/dbms
chmod 0744 DSS/DsDbSybaseLogins
```

after you untar the file. Ensure that you update ECS Assist when prompted. Please remember that you must be logged in as "root" when you update ECS Assist.

3. Use Subsystem Manager .to perform automated install of database package

4. On the xxacsxx machine, patch the SDSRV database as necessary:

- a. Identify the current version of the SDSRV database. If the database version is less than 6311, run DbPatch from the ECS Assist Subsystem Manager (select DBPatch from the Database menu after having selected the mode, subsystem (DSS), and component (EcDsSr) in the GUI).