

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 1/23/02	3. CCR #: 02-0058	4. Rev: -	5. Tel: 301.883.4177	6. Rm #: 3204D	7. Dept. DEV/CO
8. CCR Title: TE for 6A.05_INGEST.01 For EDC DAAC Only Contains fix for NCR 33201 - L7 Ingest of L70RF1 data fails with Xfer Error						
9. Originator Signature/Date Cherry Kenney /s/ 1/23/02			10. Class II	11. Type: CCR	12. Need Date: 23Jan02	
13. Office Manager Signature/Date Timothy W. Ortiz /s/ 1/23/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected: ingest	
19. Release Affected by this Change: 6A		20. Date due to Customer: 23Jan02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed33201						
23. Problem: (use additional Sheets if necessary) L7 Ingest of L70RF1 data fails with Xfer Error						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE for 6A.05_INGEST.01 . TE can be loaded on top of initial delivery of 6A.05 baseline.						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery next week						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing or possible delays in 6A.05 regression testing						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for testing ASAP						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 1/23/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 1/23/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: **Rev:** **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: TE for 6A.05_INGEST.01 For EDC DAAC Only Conains fix for NCR 33201 - L7 Ingest of L70RF1 data fails with Xfer Error

ClearCase

Please build IRIX tar files for the following binary from the 6A.05 baseline

/ecs/formal/INGEST/bin/irix65/EclnGran

Please name tarfile TE_6A.05_INGEST.01

DAAC INSTALL INSTRUCTIONS

1. Get TAR File from CM distribution.
2. Untar the tar file and copy the EclnGran binary to the directory /usr/ecs/<mode>/CUSTOM/bin/INS, located on the INGEST server platform
3. Restart INGEST servers.