

# ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Cherry Kenney	<b>2. Log Date:</b> 1/24/02	<b>3. CCR #:</b> 02-0060	<b>4. Rev:</b> -	<b>5. Tel:</b> 301-883-4177	<b>6. Rm #:</b> 3204D	<b>7. Dept.</b> DEV/SWIT
<b>8. CCR Title:</b> TE for 6A.05_DMS.01A For EDC DAAC Only Contains fix for 1 SEV NCR, 33220 - Mutiple granule orders fail in PDS and 4 SEV 2 NCRs.						
<b>9. Originator Signature/Date</b>  /s/ Cherry Kenney 1/24/02		<b>10. Class</b>  II	<b>11. Type:</b>  CCR	<b>12. Need Date:</b> 24Jan02		
<b>13. Office Manager Signature/Date</b>  /s/ Mark McBride 1/24/02		<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency		
<b>16. Documentation/Drawings Impacted:</b>		<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> DMS		
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> 24Jan02		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 33220, 33142, 33143, 33144, 33063						
<b>23. Problem: (use additional Sheets if necessary)</b> 33220 - :Mutiple granule orders fail in PDS 33142 - No granule returned from Path/Row search for L70RWRS 33143 - Granules returned incorrectly from search by QAs 33144 - Ftp Browse for L70RWRS failed 33063 - Order of MODIS Data Sets charged improperly						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Deliver TE for 6A.05_DMS.01A TE can be loaded on top of initial delivery of 6A.05 baseline.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Delay testing; wait until next full system delivery next week						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Delays in testing or possible delays in 6A.05 regression testing						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Needed for testing ASAP						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> /s/ Steve Fox 1/24/02		<b>Disposition:</b> <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>33. M&amp;O CCB Chair (Sign/Date):</b> /s/ Debra Stepp 1/24/02		<b>Disposition:</b> <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>34. ECS CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

## ADDITIONAL SHEET

**CCR #:** 02-0060

**Rev:** - **Originator:** Cherry Kenney

**Telephone:** 301-883-4177

**Office:** 3204D

**Title of Change:** TE for 6A.05\_DMS.01A For EDC DAAC Only Contains fix for 1 SEV NCR, 33220 - Mutiple granule orders fail in PDS and 4 SEV 2 NCRs.

ClearCase

PLEASE rebuild SUN tar file from 6A.05 baseline for the following binary  
EcDmV0ToEcsGateway which is located in  
/ecs/formal/DM/bin/sun5.5.

Please name tarfile TE\_6A.05\_DMS.01A

### DAAC INSTALL INSTRUCTIONS

1. Get TAR File from CM distribution.
2. Untar the tar file and copy the EcDmV0ToEcsGateway binary to the  
directory /usr/ecs/<mode>/CUSTOM/bin/DMS , located on the DMS server platform
3. Restart V0toEcsGateway