

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Debra Davis	<b>2. Log Date:</b> 1/28/02	<b>3. CCR #:</b> 02-0062	<b>4. Rev:</b> -	<b>5. Tel:</b> (301) 925-0721	<b>6. Rm #:</b> 3010F	<b>7. Dept.</b> COTS
<b>8. CCR Title:</b> Install Forcheck 12.84 in the IDG Cell on 'miami' and solara as part of the Solaris 8 upgrade test procedure						
<b>9. Originator Signature/Date</b> Debra L. Davis /s/ 1/24/02			<b>10. Class</b> IN	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 1/31/02	
<b>13. Office Manager Signature/Date</b> Timothy W. Ortiz /s/ 1/24/02			<b>14. Category of Change:</b> Other		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b> None			<b>17. Schedule Impact:</b> 1/29/02		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> 6A, 6B		<b>20. Date due to Customer:</b> 1/29/02		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> Need test Forcheck 12.84 feature and functionality for pre-baseline upgrade. Install the in-house Forcheck release needed for use with fortran on miami and solara for testing. This product will be part of the Solaris 8 upgrade.  Activity Code DVICT58200						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Install the Forcheck 12.84 on miami. This software should be installed locally at /data1/COTS.for the purpose of testiing in the IDG cell with the Fortran compiler, The CD can be acquired from Charles Poole or LeVerne Jackson.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> The latest Fortran code checking functionality will be missing from the baseline for the Solaris 8 product release for Forcheck.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Solaris efforts already behind schedule as far as the COTS products are concerned. The original baselined version was not shipped but the latest version Forcheck 12.84 was approved for usage.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron J. Kimball /s/ 1/30/02			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			