

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Molinet	2. Log Date: 1/28/02	3. CCR #: 02-0064	4. Rev: -	5. Tel: 301-925-0874	6. Rm #: 2038A	7. Dept. SIT
8. CCR Title: Install BX5.08/EPK3.04 on PVC Solaris Platforms						
9. Originator Signature/Date Mike Molinet 1/28/02			10. Class IN	11. Type: CCR	12. Need Date: 01/28/02	
13. Office Manager Signature/Date John K. Brewster /s/ 1/28/02			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact: High		18. CI(s) Affected:	
19. Release Affected by this Change: 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 920-TDP-002						
23. Problem: (use additional Sheets if necessary) 6A.06 GUIs are not displayed with 6A.06 custom code installed in the PVP on Solaris boxes.						
24. Proposed Solution: (use additional sheets if necessary) Install the current Solaris 8 GUI Development Suite COTS software, consisting of BuilderXcessory 5.08 and EXEPak 3.04, in the automounted /tools/bx508 directory in the PVC for all Sun boxes. Note: This is only needed temporarily, as the 6A.06 custom code will redelivered without this requirement.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Solaris 8 testing schedule will be seriously impacted.						
27. Justification for Emergency (If Block 15 is "Emergency"): Schedule will not be met.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 1/28/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			