

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Carol Lindsey	2. Log Date: 01/29/02	3. CCR #: 02-0068	4. Rev: -	5. Tel: 301 883 4074	6. Rm #: 3015J	7. Dept.
8. CCR Title: Create Test Environment for Open Client 12.0.0 EBF 9921 in all Labs						
9. Originator Signature/Date Carol H. Lindsey /s/ 1/29/02			10. Class IN	11. Type: CCR	12. Need Date: 01/29/02	
13. Office Manager Signature/Date Arthur Cohen /s/ 1/29/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted: 920-TDP-002, 920-TDV-002			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The baseline version of Open Client 12.0.0 is the GA version. We are starting to see hanging processes and core dumps. Sybase recommends applying the latest ebf to Open Client as some of these problems have already been addressed in previous ebfs.						
24. Proposed Solution: (use additional sheets if necessary) Create a test environment for Open Client. The directory name should be V12.0.0EBF. The V12.0.0 files for sgl should be copied in the the new directory and then apply the Open Client EBF 9921 patch.  The tar file is ebf9921.tgz checksum information is 873832775 5059309						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Continued core dumps and hangings.						
27. Justification for Emergency (If Block 15 is "Emergency"): Want this to be part of the phase I build which is the evening of 1/29/01						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 1/29/02			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			