

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 1-29-02	3. CCR #: 02-0072	4. Rev: -	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/SWIT
8. CCR Title: TE for 6A.05_DMS.01A For GSFC, NSDIC, & LaRC DAAC Only Contains fix for 1 SEV NCR, 33220 - Multiple granule orders fail in PDS and 4 SEV 2 NCRs. CCR is being delivered as an amendment to CCR 02-0060(Original Deliver to EDC)						
9. Originator Signature/Date <i>Cherry Kenney 1/29/02</i>		10. Class II	11. Type: CCR		12. Need Date: 24Jan02	
13. Office Manager Signature/Date <i>Cliff Col 1/29/02</i>		14. Category of Change: Initial ECS Baseline Doc.			15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:		17. Schedule Impact:		18. CI(s) Affected:DMS		
19. Release Affected by this Change: 6A		20. Date due to Customer: 24Jan02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 33220, 33142, 33143, 33144, 33063						
23. Problem: (use additional Sheets if necessary) 33220 - :Multiple granule orders fail in PDS 33142 - No granule returned from Path/Row search for L70RWRS 33143 - Granules returned incorrectly from search by QAs 33144 - Ftp Browse for L70RWRS failed 33063 - Order of MODIS Data Sets charged improperly						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE for 6A.05_DMS.01A TE can be loaded on top of initial delivery of 6A.05 baseline. CCR is being delivered as an amendment to CCR 02-0060(Original Deliver to EDC DAAC Only)						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery next week						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing or possible delays in 6A.05 regression testing						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for testing ASAP						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSDIC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Reddy Miller 1/29/02</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>John C. 1/29/02</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 02-0062 Rev: Originator: Cherry Kenney

Telephone: 301-883-4177 Office: 3204D

Title of Change: TE for 6A.05_DMS.01A For GSFC, NSDIC , & LaRC DAAC Only Contains fix for 1 SEV NCR, 33220 - Multiple granule orders fail in PDS and 4 SEV 2 NCRs. CCR is being delivered as an amendment to CCR 02-0060(Original Deliver to EDC DAAC Only)

ClearCase

PLEASE rebuild SUN tar file from 6A.05 baseline for the following binary
EcDmV0ToEcsGateway which is located in
/ecs/formal/DM/bin/sun5.5.

Please name tarfile TE_6A.05_DMS.01A

DAAC INSTALL INSTRUCTIONS

1. Get TAR File from CM distribution.
2. Untar the tar file and copy the EcDmV0ToEcsGateway binary to the directory /usr/ecs/<mode>/CUSTOM/bin/DMS , located on the DMS server platform
3. Restart V0toEcsGateway

CM01AJA00 Revised 10/15/01

ECS