

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cristina Bories	2. Log Date: 01/29/02	3. CCR #: 02-0073	4. Rev: -	5. Tel: x0547	6. Rm #: 3028	7. Dept. Dev
8. CCR Title: Java COTS install in PVC distribution machines: p0dis02 and p2dis02.						
9. Originator Signature/Date M. Cristina Bories /s/ 1/29/02			10. Class IN	11. Type: CCR	12. Need Date:	
13. Office Manager Signature/Date Arthur Cohen 1/29/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted: 920-TPD-002			17. Schedule Impact:		18. CI(s) Affected: DDIST	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 914-TDA-132 (JRE) , 914-TDA-090 (JavaMail) and 914-TDA-179 (jdom and jdbc)						
23. Problem: (use additional Sheets if necessary) Need to make available Java COTS in the p0dis02 machine in order to run EPD component of the External Subsetter. And p2dis02 also.						
24. Proposed Solution: (use additional sheets if necessary) Install jre, javamail, jdom, jdbc in the p0dis02 and p2dis02 machine at the PVC						
25. Alternate Solution: (use additional sheets if necessary) n/a						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delay full integration of EPD and the rest of the External Subsetter components.						
27. Justification for Emergency (If Block 15 is "Emergency"): Impact on External Subsetter PSR schedule.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 1/29/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			