

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Kenneth L. Cockerill	2. Log Date: 1/30/02	3. CCR #: 02-0078	4. Rev: -	5. Tel: 0463	6. Rm #: 3041	7. Dept. DEV/SWIT
8. CCR Title: Need a new EcDmDictService_SMC1 database created on pdps2_svr						
9. Originator Signature/Date Kenneth L. Cockerill /s/ 1/30/02			10. Class IN	11. Type: CCR	12. Need Date: 31 Jan 02	
13. Office Manager Signature/Date Timothy W. Ortiz 1/30/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected: DMS, CSS, MSS	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) A SMC mode is required to do complete testing for the upgrade to Solaris 8. DEV03 is the mode used to test the solaris code on sun5.5. While trying to upgrade SMC5B to be used with DEV03 it was discovered that the relbhp workstation is off-line and the database that used to be there (EcDmDictService_SMC5B) is no longer available for the SMC5B mode. This database is required for the SMC5B mode.						
24. Proposed Solution: (use additional sheets if necessary) Create new database on pdps2_svr called EcDmDictService_SMC1.						
25. Alternate Solution: (use additional sheets if necessary) Restore use of relbhp machine. This machine is actually out of commission so this can't be a valid alternative.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Incomplete testing of Solaris custom code						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for SMC test of Solaris code on Sun 5.5.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron J. Kimball /s/ 1/31/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				