

# ECS Configuration Change Request

Page 1 of 1 Page(s)

<b>1. Originator</b> Pamela Lee	<b>2. Log Date:</b> 1/31/02	<b>3. CCR #:</b> 02-0084	<b>4. Rev:</b> -	<b>5. Tel:</b> 301/883-4123	<b>6. Rm #:</b> 2103	<b>7. Dept.</b> SED
<b>8. CCR Title:</b> Update PVC NFS Mount Points						
<b>9. Originator Signature/Date</b> Pamela Lee /s/ 1/30/02			<b>10. Class</b> IN	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 1/31/02	
<b>13. Office Manager Signature/Date</b> Carolyn Whitaker /s/ 1/30/02			<b>14. Category of Change:</b> Update ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted:</b> 920-TDP-008			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> 1. String 2 in the PVC needs additional mount point.  2. Symbolic Path and Symbolic Path to Mount on all p0drg01(H) and p0drg04(H) machines need correcting, due to typo. The correction is as follows: /usr/ecs/<MODE>/CUSTOM/drg/p0drg01/data to /usr/ecs/<MODE>/CUSTOM/drp/p0drg01/data an/usr/ecs/<MODE>/CUSTOM/drg/p0drg04/data to /usr/ecs/<MODE>/CUSTOM/drp/p0drg04/data.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Add the mount points listed as "rev. 10" on the attached spreadsheet.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> N/A						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Solaris 8 testing will be delayed and the external subsetter will not function.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Solaris 8 testing will be delayed.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Randall J. Miller /s/ 1/31/02			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

