

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 01/31/02	3. CCR #: 02-0085	4. Rev: -	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. SWIT/DEV
8. CCR Title: TE_6A05_ESDT02_ANC for LaRC DAAC Contains NCR 33067, LaRC is requesting ESDTs that were sent to GSFC previously						
9. Originator Signature/Date Cherry Kenney /s/ 1/31/02			10. Class II	11. Type: CCR	12. Need Date: 31Jan02	
13. Office Manager Signature/Date Timothy W. Ortiz /s/ 1/31/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected: SDSRV/ESDT	
19. Release Affected by this Change: 6A		20. Date due to Customer: 31Jan02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 33067 -						
23. Problem: (use additional Sheets if necessary) 33067 .LARC request for ESDT descriptor files						
24. Proposed Solution: (use additional sheets if necessary) Provide as TE 6A.05_ ESDT02_ANC for LaRC DACC Only .						
25. Alternate Solution: (use additional sheets if necessary) Delay testing by science teams; wait until next full system delivery						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing ESDTs at the DAACs or possible delays in INGEST of data.						
27. Justification for Emergency (If Block 15 is "Emergency"): ESDTs are needed at the LaRC DAAC for immediate testing.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): A. Abtahi /s/ 1/31/02 for Randall Miller		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): Debra Stepp /s/ 1/31/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: **Rev:** **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: TE_6A05_ESDT02_ANC for LaRC DAAC Contains NCR 33067, LaRC is requesting ESDTs that were sent to GSFC previously

ACTIONS:

CLEARCASE:

NCR : 33067 - LaRC Only

Please build SUN tar file from the 6A05 baseline for the following descriptors :

/ecs/formal/ESDT/Ea/ :

DsESDTEaGDAS_0ZF.001.desc
DsESDTEaOZ_DAILY.001.desc
DsESDTEaOZ2DAILY.001.desc
DsESDTEaREYNSST.001.desc
DsESDTEaSEA_ICE.001.desc
DsESDTEaSEA_ICEH.001.desc

/ecs/formal/ESDT/Fo:
DsESDTFoPMCO_HK.001.desc

Please name the tarfile TE_6A.05_ESDT02_ANC

INSTALL INSTRUCTIONS

These ESDT descriptors are new and are not Update ESDT compatible, they will have to be installed.

1. . To install the ESDTs use the Science Data Server GUI.

2. . Remember that for an install of an ESDT (NOT FOR UPDATES), an insert for each ESDT should be done through the Stmgmt GUI. It is NOT recommended that these entries be made via an isql insert!!!!One ESDT per GUI entry.

3.. Remember to make changes as nesceesary for new VolGroups as well!!!!!!!!!!!!

.
4. . Re-start SDSRV

