ECS Configuration Change Request					Page 1 of	· Pa	ge(s)
1. Originator	2. Log Date:	3. CCR #:		4. Rev:	5. Tel:	6. Rm #:	7. Dept.
Darryl M Washington	1/31/02	02-0086		-	x0734	2079	SE
8. CCR Title: Install AMASS 5.1.1 for EOC testing in the PVC							
9. Originator Signature/Date			10. C	lass	<b>11. Type: 12. Need Date:</b> 02/01/02		
Darryl M. Washington /s/ 1/30/02			II	N	CCR		
13. Office Manager Signature/Date			14. Category of Chang		_	<b>15. Priority: (</b> If "Emergency" fill in Block 27).	
Carolyn Whitaker /s/ 1/31/02				Update ECS Baseline Doc. Eme			•
910-TDA-003-Rev72, 922-TDP-015,922-TDP-018, 920-TDP-				Schedule 18. CI(s) Affected: act:			
002, 920-TDP-001 NONE  19. Release Affected by this Change: 20. Date due to Customer: 21. Estimated Cost:							
6A				None - Under 100K			
22. Source Reference: ☐ NCR (attach) ☐ Action Item ☐ Tech Ref. ☐ GSFC ☒ Other:							
23. Problem: (use additional Sheets if necessary)  AMASS instance needs to be installed in the PVC for the End of Contract (EOC) Performance Testing. The additional AMASS instances will be used to test processing of small granules of through AMASS for EOC testing. The current AMASS installations (p0drg01/p0drg04) will be used for monitoring large granule processing. Tiny granule processing will be done on the new instances of AMASS (p0wkg01/p0spg01). These AMASS installation must be done in the PVC for EOC testing.							
24. Proposed Solution: (use additional sheets if necessary) Install AMASS 5.1.1 on p0wkg01 & p0spg01 (see additional sheet)							
25. Alternate Solution: (use additional sheets if necessary)							
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)							
27. Justification for Emergency (If Block 15 is "Emergency"): This installation impacts the start-up of the EOC Performance testing schedule.							
28. Site(s) Affected:   EDF   PVC   VATC   EDC   GSFC   LaRC   NSIDC   SMC   AK   JPL   DECC   IDG Test Cell   Other							
29. Board Comments:				30. V	Vork Assigned T	o: 31. CCR	Closed Date:
32. EDF/SCDV CCB Chair (S	ign/Date):	Disposition: Ap	proved	App/Co	m. Disapproved	Withdraw Fw	/d/ESDIS ERB
Randall J. Miller /s/ 1/31/02 Fwd/ECS							
33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB  Fwd/ECS							
34. ECS CCB Chair (Sign/Da	ite):	<b>Disposition:</b> App	roved A	App/Com	n. Disapproved	Withdraw Fw	d/ESDIS ERB

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O

Fwd/ESDIS

## **ADDITIONAL SHEET**

CCR #: Originator: Darryl M. Washington

Telephone: x0734 Office: 2079

Title of Change: Install AMASS 5.1.1 for EOC testing in the PVC

Install AMASS 5.1.1 on p0wkg01 & p0spg01.

p0wkg01:

amasscache: 1GB amassjournal: 1GB filesysdb: 1GB

p0spg01:

amasscache: 1 GB amassjournal: 1 GB filesysdb: 1 GB

The AMASS instances will use standalone SCSI devices (DLT/8mm drives) as "virutal jukeboxes". The EOC staging area volume group will stage all the granules in a subdirectory created in the staging area as a "tapeless configuration". AMASS will be installed, but data will be written to disk, instead of tape. SE (Hardware) will install the external standalone SCSI devices.

CM01AJA00 Revised 10/15/01

**ECS**