

# ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Holly Maggio	<b>2. Log Date:</b> 02/01/02	<b>3. CCR #:</b> 02-0087	<b>4. Rev:</b>	<b>5. Tel:</b> 301-614-6557	<b>6. Rm #:</b> N-148-3	<b>7. Dept.</b> GDAAC
<b>8. CCR Title:</b> Add EcGdPrPITool db to g0mss21 amounting to approximatly 300 MB of storage space.						
<b>9. Originator Signature/Date</b> Holly Maggio /s/ 01/23/02			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 1/29/02	
<b>13. Office Manager Signature/Date</b> Mark First /s/ 01/23/02			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b> Disc map documention documents			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: TT 5895- Please create new database on g0mss21- to create this new db. TT5925 - gsfc/smc:create EcGdPrPITool on g0mss21 for Processing Priority tool						
<b>23. Problem: (use additional Sheets if necessary)</b> Currently the production planning process is a very tedious manual process performed by the production planner. The Processing Priority tool, which is a GDAAC DUE, will help to automate this process. However the Processing Priority tool would be rendered useless without the use of the database. This database storage area will allow GDAAC to promote the Processing Priority tool into OPS. With a plethora of free space and no disruption to current storage needs, g0mss21 is the perfect place to house the database. Please see the attached for a further description of the Processing Priority Tool.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> We have already implemented this database deviation on g0mss21, and are requesting that you add this change to the ECS baseline on g0mss21 totaling approx. 300 MB.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b>						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> This tool will be inoperable.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b> Gary Gavigan /s/ 01/05/02			<b>Disposition:</b> <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

