

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Harold Colglazier	2. Log Date: 2/5/01	3. CCR #: 02-0093	4. Rev: -	5. Tel: (301) 925-0484	6. Rm #: 3000M	7. Dept. DBDM
8. CCR Title: Install SQS 3.4.2 in the EDF for Integration testing						
9. Originator Signature/Date /s/ Harold Colglazier 2/5/02			10. Class IN	11. Type: CCR	12. Need Date: 2/13/2002	
13. Office Manager Signature/Date /s/ Peter McHarrie 2/5/02			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted:			17. Schedule Impact: None		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer: 3/1/2002		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: SE product Evaluation and Acceptance of SQS 3.4.2 agreed action of ECS scheduling meeting.						
23. Problem: (use additional Sheets if necessary) SQS COTS server version (3.4.2) needs to be installed in EDF for integration testing. Install SQS 3.4.2 on the kidnaped, comanche, f2acg01, and f3acg01 servers. Configure and set up to start automatically when Sybase is restarted. Configure 4 instances of sqs342 on f2acg01 server.						
24. Proposed Solution: (use additional sheets if necessary) install SQS cots server version (3.4.2) from CD-ROM on the kidnaped, comanche, f2acg01, and f3acg01 servers.. Create new instance of SQS 3.4.2 servers start/stop script. Do not remove sqs 322 from the servers. Log the actual procedure steps and commands executed and send to hcolglaz@eos.hitc.com						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delayed deferred testing, delayed integration, project exposure to vendor end-of-life/end-of-support for current version.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): /s/ Otai Harley 2/6/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			