ECS Configuration Change Request					Page 1 of Page(s)				
1. Originator	2. Log Date:	3. CCR #:		4. Rev:	5. Tel:		6. Rm #:	7. Dept.	
Carol Lindsey	2/6/02	02-009		-	301 883 4074		3015 J	DEV	
8. CCR Title: Increase Sybase Total Memory to 6 gig at GSFC and EDC on the ACG box									
9. Originator Signature/Date			10. Class		11. Type:	12.	12. Need Date: 02/15/02		
/s/ Carol Lindsey 2/6/02					CCR				
13. Office Manager Signature/Date			14. Category of Update ECS Ba		_	(III: DI 1.07)		• •	
/s/ Art Cohen 2/6/02						Routine			
16. Documentation/Drawings Impacted: 910-TDA-021			17. Sche Impact:	edule	18. CI(s) At	18. CI(s) Affected:			
19. Release Affected by this	20. Date due	to Custo	mer:		P.1. Estimated Cost: None - Under 100K				
22. Source Reference: NCR (attach) Action Item Tech Ref. GSFC Other:									
23. Problem: (use additional Sheets if necessary) Sybase total memory should be increased to 6 gig at EDC and GSFC.									
24. Proposed Solution: (use additional sheets if necessary)									
Increase sybase memeory to 6 gig									
25. Alternate Solution: (use additional sheets if necessary) None									
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)									
27. Justification for Emergency (If Block 15 is "Emergency"):									
28. Site(s) Affected: ☐EDF ☐PVC ☐VATC ☐EDC ☐ GSFC ☐EOC ☐ IDG Test Cell ☐Other				LaRC	□NSIDC □S	SMC	□AK □、	JPL	
29. Board Comments:	<del>_</del>			30.	Work Assigned T	o:	31. CCR C	losed Date:	
32. EDF/SCDV CCB Chair (S	iign/Date): Di	•	oproved d/ECS	App/Co	om. Disapproved	With	ndraw Fwd	/ESDIS ERB	
33. M&O CCB Chair (Sign/D	Pate):			od 4	/Com Di	ا مارد	١٨/;4١- حام - ١٠٠٠	Fuid/EQDIQ	
/s/ G. G. Gavigan 2/6/02	ERB					vvithdraw	FWa/ESDIS		
34. ECS CCB Chair (Sign/Da	ate): Dis	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB							
		Fwd/ESDIS							

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O