

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Kenneth L. Cockerill	2. Log Date: 2/8/02	3. CCR #: 02-0100	4. Rev: —	5. Tel: 301-925-0463	6. Rm #: 3041	7. Dept. DEV/SWIT
8. CCR Title: TE for 6A.05_DMS.02 For all DAACs Contains fix for ECSed33408 (6A.05: Multi granule orders not working)						
9. Originator Signature/Date Kenneth L. Cockerill /s/ 2/8/02			10. Class II	11. Type: CCR	12. Need Date: 08Feb02	
13. Office Manager Signature/Date Timothy W. Ortiz /s/ 2/8/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected:DMS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 08Feb02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed33408						
23. Problem: (use additional Sheets if necessary) ECSed33408 - Multi granule FTPPull orders are not working.						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE for 6A.05_DMS.02 TE can be loaded on top of initial delivery of 6A.05 baseline. All fixes for TE 6A.05_DMS.01A are also included in this TE.						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery next week						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing or possible delays in 6A.05 regression testing						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for testing ASAP						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 2/8/02			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 2/8/02			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:**                      **Rev:**                      **Originator:** Kenneth L. Cockerill

**Telephone:** 301-925-0463                      **Office:** 3041

**Title of Change:** TE for 6A.05\_DMS.02 For all DAACs Contains fix for ECSed33408 (6A.05: Multi granule orders not working)

ClearCase

PLEASE rebuild SUN tar file from 6A.05 baseline for the following binary  
EcDmV0ToEcsGateway which is located in  
/ecs/formal/DM/bin/sun5.5.

Please name tarfile TE\_6A.05\_DMS.02

### DAAC INSTALL INSTRUCTIONS

NOTE: ALL FIXES THAT WERE IN TE\_6A.05\_DMS.01A are also included in this TE. Therefore if you haven't installed TE\_6A.05\_DMS.01A you may skip that TE and install this one.

1. Get TAR File from CM distribution.
2. Untar the tar file and copy the EcDmV0ToEcsGateway binary to the  
directory /usr/ecs/<mode>/CUSTOM/bin/DMS , located on the DMS server platform
3. Change the permissions on the EcDmV0ToEcsGateway binary so it is made executable:  
  
chmod 755 /usr/ecs/<MODE>/CUSTOM/bin/DMS/EcDmV0ToEcsGateway
4. Restart EcDmV0toEcsGateway