

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Pamela Lee	2. Log Date: 2-11-02	3. CCR #: 02-0115	4. Rev: -	5. Tel: 301/883-4123	6. Rm #: 2108D	7. Dept. SED
8. CCR Title: Add PVC NFS Mount Points						
9. Originator Signature/Date Pamela Lee /s/ 2/8/02			10. Class IN	11. Type: CCR	12. Need Date: 2/8/02	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 2/11/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted: 920-TDP-008			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Clients p0spg01(H) and p0wkg01(H) need to be added to servers p0acg05, p0drg01H, p0drg04H, p0icg01, p0teg01H, p0spg07H, p0spg01H, and p0wkg01H. TS1 MODE ONLY.						
24. Proposed Solution: (use additional sheets if necessary) Add the mount points listed as "rev. 11" on the attached spreadsheet.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) EOC testing will not be completed on schedule.						
27. Justification for Emergency (If Block 15 is "Emergency"): EOC work will be delayed.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 2/11/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			