

ECS Configuration Change Request

Page 1 of 1 Page(s)

| | | | | | | |
|--|--------------------------------|---|--|---|--|-------------------------|
| 1. Originator Alton Davis | 2. Log Date: 2/12/02 | 3. CCR #: 02-0118 | 4. Rev: - | 5. Tel: (301) 883-4132 | 6. Rm #: 2108A | 7. Dept. REDV |
| 8. CCR Title: Update the ECS Software Port Mapping Baseline document | | | | | | |
| 9. Originator Signature/Date /s/ Alton Davis 2/12/02 | | | 10. Class II | 11. Type: CCR | 12. Need Date: 2/14/02 | |
| 13. Office Manager Signature/Date /s/ Mark McBride 2/12/02 | | | 14. Category of Change: Update ECS Baseline Doc. | | 15. Priority: (If "Emergency" fill in Block 28). Emergency | |
| 16. Documentation/Drawings Impacted: ECS Software Port Mapping Baseline, Rev 7 | | | 17. Schedule Impact: | | 18. CI(s) Affected: | |
| 19. Release Affected by this Change: 6B | | 20. Date due to Customer: 2/13/02 | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: Subscription Server PSR | | | | | | |
| 23. Problem: (use additional Sheets if necessary) The ECS Software Port Mapping Baseline document needs to be updated for the Synergy II Spatial Subscription Server and Data Pool PSRs. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Update the ECS Software Port Mapping Baseline document as the next revision of the document. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The DAACs do not have up-to-date information to configure their systems and update their environments for Synergy II updates. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): The DAACs need this information immediately. | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): /s/ Randy Miller 2/12/02 | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 33. M&O CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | |