

## ECS Configuration Change Request

Page 1 of

Page(s)

|  |                                 |                                  |   |   |  |                        |
|--|---------------------------------|----------------------------------|---|---|--|------------------------|
| <b>1. Originator</b><br>Mike Molinet   | <b>2. Log Date:</b><br>02/13/02 | <b>3. CCR #:</b><br>02-0129      | <b>4. Rev:</b><br>?   | <b>5. Tel:</b><br>301-925-0874                  | <b>6. Rm #:</b><br>2038A   | <b>7. Dept.</b><br>SIT |
| <b>8. CCR Title:</b> Install JRE 1.3.1 in Functionality Lab (f3acg01) and VATC (t1acg04)   |                                 |                                  |   |   |  |                        |
| <b>9. Originator Signature/Date</b><br>Mike Molinet /s/ 02/13/02   |                                 |                                  | <b>10. Class</b><br>IN  | <b>11. Type:</b><br>CCR                         | <b>12. Need Date:</b> 02/18/02                                       |                        |
| <b>13. Office Manager Signature/Date</b><br>John Brewster /s/ 02/13/02   |                                 |                                  | <b>14. Category of Change:</b><br>Other   |   | <b>15. Priority:</b> (If "Emergency" fill in Block 27).<br>Emergency |                        |
| <b>16. Documentation/Drawings Impacted:</b><br>910-TDA-003, 920-TDV-002  |                                 |                                  | <b>17. Schedule Impact:</b><br>High   |   | <b>18. CI(s) Affected:</b>   |                        |
| <b>19. Release Affected by this Change:</b><br>6B  |                                 | <b>20. Date due to Customer:</b> |   | <b>21. Estimated Cost:</b><br>None - Under 100K |  |                        |
| <b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:  |                                 |                                  |   |   |  |                        |
| <b>23. Problem: (use additional Sheets if necessary)</b><br>BMGT functionality can not be tested in the Funtionality Lab's Solaris 8 String 3 environment nor in the VATC, as JRE 1.3.1 is not yet installed on f3acg01 nor t1acg04.   |                                 |                                  |   |   |  |                        |
| <b>24. Proposed Solution: (use additional sheets if necessary)</b><br>Install JRE 1.3.1 on f3acg01 and t1acg04.  |                                 |                                  |   |   |  |                        |
| <b>25. Alternate Solution: (use additional sheets if necessary)</b><br>None.   |                                 |                                  |   |   |  |                        |
| <b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b><br>Solaris 8 testing schedule will be seriously impacted.  |                                 |                                  |   |   |  |                        |
| <b>27. Justification for Emergency (If Block 15 is "Emergency"):</b><br>Schedule will not be met.  |                                 |                                  |   |   |  |                        |
| <b>28. Site(s) Affected:</b> <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL<br><input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other |                                 |                                  |   |   |  |                        |
| <b>29. Board Comments:</b>   |                                 |                                  | <b>30. Work Assigned To:</b>  |   | <b>31. CCR Closed Date:</b>  |                        |
| <b>32. EDF/SCDV CCB Chair (Sign/Date):</b><br>Kevin Lange /s/ 2/13/02<br>Randall Miller /s/ 2/13/02  |                                 |                                  | <b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB<br>Fwd/ECS |   |  |                        |
| <b>33. M&amp;O CCB Chair (Sign/Date):</b>  |                                 |                                  | <b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB<br>Fwd/ECS   |   |  |                        |
| <b>34. ECS CCB Chair (Sign/Date):</b>  |                                 |                                  | <b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB<br>Fwd/ESDIS   |   |  |                        |