

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Molinet	2. Log Date: 2/14/02	3. CCR #: 02-0133	4. Rev: ?	5. Tel: 301-925-0874	6. Rm #: 2038A	7. Dept. SIT
8. CCR Title: Install JavaMail and JAF COTS in Functionality Lab Solaris 8 String 3						
9. Originator Signature/Date Mike Molinet /s/ 02/14/02			10. Class IN	11. Type: CCR	12. Need Date: 02/18/02	
13. Office Manager Signature/Date Arthur Cohen /s/ 02/14/02			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact: High		18. CI(s) Affected:	
19. Release Affected by this Change: 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) External Subsetter and JDT functionality can not be tested in the Funtionality Lab's Solaris 8 String 3 environment, as associated COTS products are not yet installed.						
24. Proposed Solution: (use additional sheets if necessary) Install the current Solaris 8 versions of the External Subsetter COTS products listed below on f3ins01 (JDT) and f3pls01 (External Subsetter): 1) JavaMail 1.2 API 2) <u>JavaBeans Activation Framework (JAF) 1.0.1</u>						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Solaris 8 testing schedule will be seriously impacted.						
27. Justification for Emergency (If Block 15 is "Emergency"): Schedule will not be met.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 2/14/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			