

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Cole	2. Log Date: 02/15/02	3. CCR #: 02-0134	4. Rev:	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Dept. SE/HW
8. CCR Title: Update EDC disk configs and Hardware Diagram						
9. Originator Signature/Date Robert Cole /s/ 02/15/02			10. Class II	11. Type: CCR	12. Need Date: 2/28/02	
13. Office Manager Signature/Date			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: see attached sheet			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: M&O audit deficiency report # 0534						
23. Problem: (use additional Sheets if necessary) The recent PCA audit of NSIDC discovered discrepancies between the hardware diagrams and disk configs at NSIDC. This prompted further checking of these documents at other DAACs and discrepancies between the disk config diagrams and hardware diagram were noted.						
24. Proposed Solution: (use additional sheets if necessary) Baseline the attached updates to the EDC hardware diagram and disk configs						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 02/19/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				

34. ECS CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS
--------------------------------	---