

# CS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Robert Cole	<b>2. Log Date:</b> 02/14/02	<b>3. CCR #:</b> 02-0135	<b>4. Rev:</b>	<b>5. Tel:</b> 301-925-0799	<b>6. Rm #:</b> 2110C	<b>7. Dept.</b> SE/HW
<b>8. CCR Title:</b> Update GSFC disk configs and Hardware Diagram						
<b>9. Originator Signature/Date</b> Robert Cole /s/ 02/14/02			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 2/28/02	
<b>13. Office Manager Signature/Date</b> Jim Mather /s/ 02/15/02			<b>14. Category of Change:</b> Update ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b> see attached sheet			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> N/A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: M&O audit deficiency report # 0534						
<b>23. Problem: (use additional Sheets if necessary)</b> The recent PCA audit of NSIDC discovered discrepancies between the hardware diagrams and disk configs at NSIDC. This prompted further checking of these documents at other DAACs and discrepancies between the disk config diagrams and hardware diagram were noted.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Baseline the attached updates to the GSFC hardware diagram and disk configs						
<b>25. Alternate Solution: (use additional sheets if necessary)</b>						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b>						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b> Gary Gavigan /s/ 02/19/02			<b>Disposition:</b> <span style="background-color: red; color: white;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			

<b>34. ECS CCB Chair (Sign/Date):</b>	<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS
---------------------------------------	---

CM01JA00 Revised 10/15/01

ECS/EDF/SCDV/M&O

# **ADDITIONAL SHEET**

**CCR #:**                      **Rev:**              **Originator:**

**Telephone:**                      **Office:**

**Title of Change:**

Affected docs:  
 920-TDG-001  
 922-TDG-001  
 922-TDG-006  
 922-TDG-008  
 922-TDG-013  
 922-TDG-016  
 922-TDG-023  
 922-TDG-035  
 922-TDG-042

CM01AJA00 Revised 10/15/01

**ECS**