

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Debra Davis	<b>2. Log Date:</b> 02/19/02	<b>3. CCR #:</b> 02-0149	<b>4. Rev:</b>	<b>5. Tel:</b> (301) 925-0721	<b>6. Rm #:</b> 3010F	<b>7. Dept.</b> COTS
<b>8. CCR Title:</b> Install Forcheck 12.84 in the Functionality Lab on 'f3ins01' as part of the Solaris 8 upgrade test procedure						
<b>9. Originator Signature/Date</b> Debra L. Davis /s/ 2/19/02			<b>10. Class</b> IN	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 2/27/02	
<b>13. Office Manager Signature/Date</b> Arthur Cohen /s/ 2/19/02			<b>14. Category of Change:</b> Other		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b> None			<b>17. Schedule Impact:</b> 2/21/02		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> 6A, 6B		<b>20. Date due to Customer:</b> 2/21/02		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> Need test Forcheck 12.84 feature and functionality for Solaris 8 upgrade. Install the Forcheck release needed for use with fortran on f3ins01 for testing.  Activity Code DVICTC8208						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Install the Forcheck 12.84 on f3ins01. This software should be installed locally at /usr/ecs/OPS/COTS for the purpose of testing in the Functionality Lab cell. Verfiication and regression testing of programs will be performed.  The tarfile can be acquired from CM.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> The latest Fortran code checking functionality will be missing from the Solaris 8 product release for Forcheck.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Solaris efforts already behind schedule as far as the COTS products are concerned. This product was not included on the umbrella CCR for the Functionality Lab.						
<b>28. Site(s) Affected:</b> <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Otai Harley /s/ 2/20/02			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			