

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Harold Colglazier	2. Log Date: 02/21/02	3. CCR #: 02-0154	4. Rev: ?	5. Tel: (301) 925-0484	6. Rm #: 3000M	7. Dept. DBDM
8. CCR Title: Install SQS 3.4.2 on f2spg02 for Sybase 12.5 testing						
9. Originator Signature/Date Harold Colglazier /s/ 2/21/02			10. Class IN	11. Type: CCR	12. Need Date: 2/22/2002	
13. Office Manager Signature/Date Peter S. MacHarrie /s/ 2/21/02			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact: None		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer: 3/1/2002		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: SE product Evaluation and Acceptance of SQS 3.4.2 agreed action of ECS scheduling meeting. SQS 3.4.2 needs testing with sybase 12.5 environment						
23. Problem: (use additional Sheets if necessary) SQS COTS server version (3.4.2) needs to be installed on f2spg02 for testing with Sybase 12.5. Install SQS 3.4.2 on the f2spg02 server. Configure and set up to start automatically when Sybase is restarted. Configure 4 instances of sqs342 on f2spg02 server.						
24. Proposed Solution: (use additional sheets if necessary) install SQS cots server version (3.4.2) from CD-ROM on the f2spg02 server.. Create new instance of SQS 3.4.2 server start/stop script. Do not remove sqs 322 from the server. Note: this CCR is only for installing SQS 342 on f2spg02 server. This ncr is not for removing SQS version 322.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delayed deferred testing, delayed integration, project exposure to vendor end-of-life/end-of-support for current version.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 2/21/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			