

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Guy Swope	2. Log Date: 2/26/02	3. CCR #: 02-0161	4. Rev:	5. Tel: x0515	6. Rm #: 3011	7. Dept. DEV
8. CCR Title: Install of JAWS software for Dashboard developer at the EDC						
9. Originator Signature/Date /s/ G. Swope 2/26/02			10. Class II	11. Type: CCR	12. Need Date: 3/8/2002	
13. Office Manager Signature/Date			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ESD 153						
23. Problem: (use additional Sheets if necessary) As part of ESD 153, the COTS product JAWS has been procured and needs to be installed to assist developers in insuring that ECS web sites become compliant with Section 508 of the Rehabilitation Act. Specifically, Frank Kalich, a contractor for the EDC who developed the Dashboard interface, needs to have JAWS installed on his development machine.						
24. Proposed Solution: (use additional sheets if necessary) An initial set of 4 JAWS licenses was purchased to support the EDC's update of Dashboard, and the EDF's updates to Priority 2 web sites. One copy is meant to be installed at the EDC at this time and the remaining 3 to be installed here. (An additional 5 licenses will be procured later to support Dashboard updates at the other 3 DAACs and the SMC). Jim VerMeer is the POC for EDC. The software is in the library ready for checkout. See the detailed installation and licensing setup instructions on the ECO sheet.						
25. Alternate Solution: (use additional sheets if necessary) Try to ensure Section 508 compliance without JAWS using only the InFocus tool that's also been procured for ESD 153.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inability to meet the requirements of ESD 153.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): /s/ Gary Gavigan 2/26/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

