

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Cherry Kenney	<b>2. Log Date:</b> 3/1/02	<b>3. CCR #:</b> 02-0165	<b>4. Rev:</b> A	<b>5. Tel:</b> 301-883-4177	<b>6. Rm #:</b> 3204D	<b>7. Dept.</b> DEV/SWIT
<b>8. CCR Title:</b> TE_ 6A.05_DMS.05A . For EDC and NSIDC Only. Contains fix for 2 SEV 1 NCRs and 2 SEV 2 NCR. CCR is being revised for delivery to LaRC and GSFC DAACs.						
<b>9. Originator Signature/Date</b> Cherry A. Kenney /s/ 3/1/02			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 01Mar02	
<b>13. Office Manager Signature/Date</b> Timothy W. Ortiz /s/ 3/1/02			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted:</b>			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> DMS	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> 01Mar02		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed33583 ECSed33579 ECSed33580 ECSed33411						
<b>23. Problem: (use additional Sheets if necessary)</b> Sv=2, ECSed33583, FTPPush orders are generating one request per granule Sv=1, Bug id = ECSed33579, Incomplete search results for multiple datasets in 6A05 Sv=1, Bug id = ECSed33580, Source and Sensor searches not working in 6A05 Sv=2, Bug id = ECSed33411, Staion_ID in the V0Gateway Registry						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Deliver TE for 6A.05_DMS.05A . TE supersedes TE_6A.05_DMS.04.(For All DAACs) CCR is being revised for delivery to LaRC and GSFC DAAC. Original delivery was made for EDC and NSIDC only(CCR 02-0165)						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Delay testing; wait until next full system delivery next week						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Delays in testing or possible delays in 6A.05 regression testing						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Needed for testing ASAP						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Steve Fox /s/ 3/1/02			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b> Pamela Johnson /s/ 3/1/02			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:**                      **Rev:**                      **Originator:** Cherry Kenney

**Telephone:** 301-883-4177                      **Office:** 3204D

**Title of Change:** TE\_ 6A.05\_DMS.05A . For EDC and NSIDC Only. Contains fix for 2 SEV 1 NCRs and 2 SEV 2 NCR. CCR is being revised for delivery to LaRC and GSFC DAACs.

Actions

ClearCase

Please build SUN tarfile for the folloing files

```
/ecs/forma/DM/bin/sun5.5/EcDmV0ToEcsGateway  
/ecs/formal/DM/.cfgpatch  
/ecs/formal/DM/.rgypatch
```

### DAAC INSTALL INSTRUCTIONS

The following installation instructions should be used to install this:

1. Un tar the tar file.
2. Logon to the DMS host (xxinsnn) -- At EDC this will be e0ins02 and at NSIDC will be n0ins02.
3. cp <staging\_area>/EcDmV0ToEcsGateway  
/usr/ecs/<MODE>/CUSTOM/bin/DMS/EcDmV0ToEcsGateway
4. chmod 755 /usr/ecs/<MODE>/CUSTOM/bin/DMS/EcDmV0ToEcsGateway
5. cp <staging\_area>/.rgypatch  
/usr/ecs/<MODE>/CUSTOM/.installed/DMS/.rgypatch
6. Run the .rgypatch from EcsAssist Subsystem Manager

To synchronize the .cfgparms do the following:

7. cp <staging\_area>/.cfgpatch  
/usr/ecs/<MODE>/CUSTOM/.installed/DMS/.cfgpatch
8. EcCoScriptlib cfgpatch <MODE> DM EcDm

This will update the .cfgparms (NOTE There is no dot (.) in front of cfgpatch in the command in step 8.) You can run Mkcfg if you want to, bu this is not needed.

..

