ECS Configuration Change Request					Page 1 of	Page 1 of Page(s)	
1. Originator	2. Log Date:	3. CCR #:		4. Rev:	5. Tel:	6. Rm #:	7. Dept.
Sarah Lewallen	3/6/02	02-0170			301-925-0865	2117B	SED
8. CCR Title: Increase the size of pull space on e0acg11.							
9. Originator Signature/Date			10. Class		11. Type:	12. Need Date: 3/6/02	
Sarah Lewallen /s/ 3/6/02			l II		CCR		
13. Office Manager Signature/Date				14. Category of Change:		15. Priority: (If "Emergency"	
Jim Mather /s/ 3/6/02			Update ECS Baseline Doc.		aseline Doc.	fill in Block 27). Routine	
922-TDE-001			17. Schedule 18. Cl(s) A mpact:		18. CI(s) Af	ffected:	
19. Release Affected by this Change: 20. Date due to			to Custo	Customer: 21. Estimated Cost:		ost:	
6A, 6B 3/6/02				None - Under 100K			
22. Source Reference: ☐ NCR (attach) ☐ Action Item ☐ Tech Ref. ☐ GSFC ☐ Other:							
23. Problem: (use additional Sheets if necessary) Need to increase the /ftp_pull on e0acg11 24. Proposed Solution: (use additional sheets if necessary) Concatenate the unused LUN into the xlv 25. Alternate Solution: (use additional sheets if necessary)							
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)							
27. Justification for Emergency (If Block 15 is "Emergency"):							
28. Site(s) Affected: ☐ EDF ☐ PVC ☐ VATC ☒ EDC ☐ GSFC ☐ LaRC ☐ NSIDC ☐ SMC ☐ AK ☐ JPL ☐ EOC ☐ IDG Test Cell ☐ Other							
29. Board Comments:				30. V	Nork Assigned To	o: 31. CCR (Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date):	Disposition: Ap	proved	App/Co	m. Disapproved	Withdraw Fwo	J/ESDIS ERB
		Fwo	d/ECS				
33. M&O CCB Chair (Sign/l Gary Gavigan /s/ 3/5/	-	Disposition: Ap	proved	App/Cor	n. Disapproved	Withdraw Fwd	/ESDIS ERB
34. ECS CCB Chair (Sign/D		Fwo	d/FCS proved	App/Con	n. Disapproved	Withdraw Fwo	1/ESDIS FRB

Fwd/ESDIS