ECS Configuration Change Request					Page 1 of Page(s)				
1. Originator	2. Log Date:	3. CCR #:		4. Rev:	5. Tel:		6. Rm #:	7. Dept.	
		02-0175	5						
Robert Cole	3/08/02				301-925-0799		2110C	SE/HW	
8. CCR Title: Install A5200 di	sk array on g0mss20								
9. Originator Signature/Date			10. Class		11. Type:	Type: 12. Need Date:		:	
Robert Cole /s/ 3/8/02			II		CCR	CR			
13. Office Manager Signature/Date			14. Category of		of Change:	Change: 15. Priority: (If "Emergency"		"Emergency"	
			Update ECS Bas		_	(III: DI 1 07)			
Jim Mather /s/ 3/8/02						Routine			
3- 1				dule	18. CI(s) At	18. CI(s) Affected:MSSHW			
920-TDG-001	Impact:								
3					21. Estimated Cost:				
N/A			None - Unde			100K			
22. Source Reference:	□NCR (attach)	ction Item T	ech Ref.	. ∟GSF	C ☐ Other:				
23. Problem: (use additional Sheets if necessary)									
Disk space is needed for dashboard DBs									
24. Proposed Solution: (use additional sheets if necessary)									
Install the 7x36 GB A5200 disk array on g0mss20									
25 Alternate Solution: (use	 e additional sheets if n	ecessary)							
25. Alternate Solution: (use additional sheets if necessary)									
26. Consequences if Chang	je(s) are not approved	: (use addition	al sheet	s if neces	ssary)				
27. Justification for Emerge	ency (If Block 15 is "Er	mergency"):							
28. Site(s) Affected: ☐ El	DE DINC DVATO	□EDC 🛛	GSEC [TLapc	□NSIDC □S	SMC	Плк П	IDI	
		Other	GSFC L	Lanc		SIVIC)F L	
29. Board Comments:	<u> </u>			30. V	Vork Assigned T	o:	31. CCR C	losed Date:	
					3				
32. EDF/SCDV CCB Chair (S	ign/Date):	Disposition: A	nroved	App/Cor	m Disannroyed	\/\/ith	ndraw Fwo	/ESDIS ERB	
		_	d/ECS						
33. M&O CCB Chair (Sign/Date): Disposition: Ap				proved App/Com. Disapproved Withdraw Fwd/ESDIS ERB					
Gary Gavigan /s/ 3/5/	02	Fw	d/ECS						
34. ECS CCB Chair (Sign/Da	ate):	Disposition: Ap	proved	App/Com	n. Disapproved	With	ndraw Fwo	J/ESDIS ERB	
(3.4	,	• · · · · · · · · · · · · · · · · · · ·		1 1					

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O

Fwd/ESDIS