

ECS Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|---|-------------------------------|---|--|---|--|--------------------------|
| 1. Originator Robert Cole | 2. Log Date: 3/8/02 | 3. CCR #: 02-0176 | 4. Rev: | 5. Tel: 301-925-0799 | 6. Rm #: 2110C | 7. Dept. SE/HW |
| 8. CCR Title: Return g0dis01 to Landover for LaRC PDPS platform and remove g0dis01 from baseline | | | | | | |
| 9. Originator Signature/Date Robert Cole /s/ 3/8/02 | | | 10. Class II | 11. Type: CCR | 12. Need Date: 3/8/02 | |
| 13. Office Manager Signature/Date Jim Mather /s/ 3/8/02 | | | 14. Category of Change: Update ECS Baseline Doc. | | 15. Priority: (If "Emergency" fill in Block 27). Routine | |
| 16. Documentation/Drawings Impacted: see attached sheet | | | 17. Schedule Impact: | | 18. CI(s) Affected: DISHW | |
| 19. Release Affected by this Change: N/A | | 20. Date due to Customer: | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: | | | | | | |
| 23. Problem: (use additional Sheets if necessary) A PDPS consolidation platform is needed at LaRC. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) g0dis01 is unused. Return g0dis01 to Landover and upgrade CPUs and memory in g0dis01 (separate procurement). Test the consolidated PDPS configuration at Landover. After testing, this machine will be sent to LaRC as the new PLS/SPS host (future CCR). | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) use another host | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) consolidation testing cannot occur | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | | 30. Work Assigned To: | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | | |
| 33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 3/5/02 | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | | |
| 34. ECS CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | | |

ADDITIONAL SHEET

CCR #: **Rev:** **Originator:**

Telephone: **Office:**

Title of Change:

Documents affected

910-TDA-005, 6A site host map
920-TDG-001, Hardware Diagram
920-TDG-002, Hardware Software Map
920-TDG-004, Floor Plan
920-TDG-005, Cable Management Plan
920-TDG-008, Mount Points
920-TDG-014, OS/COTS HW Patch Maps
920-TDG-015, Sun Platform Unix Kernel Configuration Parameters
920-TDG-019, Custom COde Baseline
921-TDG-002, Hardware Network Diagram
921-TDG-003, Host IP Assignments
922-TDG-006, Disk Configuration Diagram

CM01AJA00 Revised 10/15/01

ECS