

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Sarah Lewallen	<b>2. Log Date:</b> 3/1/02	<b>3. CCR #:</b> 02-0177	<b>4. Rev:</b> —	<b>5. Tel:</b> 301-925-0865	<b>6. Rm #:</b> 2117B	<b>7. Dept.</b> SED
<b>8. CCR Title:</b> Remove p0pls03 from the baseline, reuse hardware as "judge" in the EDF.						
<b>9. Originator Signature/Date</b> Sarah Lewallen /s/ 3/1/02			<b>10. Class</b> IN	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 3/15/02	
<b>13. Office Manager Signature/Date</b> Randy Haynes /s/ 3/1/02			<b>14. Category of Change:</b> Update ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b> see attached list			<b>17. Schedule Impact:</b> none		<b>18. CI(s) Affected:</b> PLNHW	
<b>19. Release Affected by this Change:</b> 6A, 6B		<b>20. Date due to Customer:</b> 3/15/02		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Solaris 8						
<b>23. Problem: (use additional Sheets if necessary)</b> P0pls03(ein 1848) - the second planning workstation, is not used in the PVC. Judge is currently a SPARC 20 with a 1GB hard drive and will need to be upgraded before Solaris 8 upgrade can be started. The parts are not available.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Remove p0pls03 from the PVC and reuse in the EDF as Judge.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Buy new parts for Judge						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> The Solaris 8 upgrade on Judge will be delayed until parts or another system are available.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Otai Harley /s/ 3/6/02			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:**                      **Rev:**                      **Originator:** Sarah Lewallen

**Telephone:** 301-925-0865                      **Office:** 2117B

**Title of Change:** Remove p0pls03 from the baseline, reuse hardware as "judge" in the EDF.

910-TDA-005 Site-Host Map  
910-TDA-008 Baseline Install Matrix  
911-TDA-011 Solaris 8 baseline patches  
920-TDP-001 Hardware Diagram  
920-TDP-002 Hardware Software Map  
920-TDP-004 Floor Plan.  
920-TDP-005 Cable Management Plan  
920-TDP-014 O/S and COTS Hardware Patch Maps  
920-TDP-015 Sun Platform UNIX Kernel Configuration Parameters  
920-TDP-019 Custom Code Baseline  
921-TDP-002 Hardware Network  
921-TDP-003 Host IP Assignments  
922-TDP-023 Disk Partition for Planning Management Workstation

CM01AJA00 Revised 10/15/01

**ECS**