

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Pamela Lee	2. Log Date: 3/5/02	3. CCR #: 02-0187	4. Rev: —	5. Tel: 301.883.4123	6. Rm #: 2108D	7. Dept. SED
8. CCR Title: Add NFS Mount Point to PVC						
9. Originator Signature/Date Pamela Lee /s/ 3/5/02			10. Class IN	11. Type: CCR	12. Need Date: 3/8/02	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 3/5/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted: 920-TDP-008			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Clients p0wkg01H and p0spg01H needs to be added to server p0spg07H (TS1 MODE ONLY). Client p0acg05H needs to be added to server p0spg01H (TS1 MODE ONLY).						
24. Proposed Solution: (use additional sheets if necessary) Add the mount points listed as "Rev. 12" on the attached spreadsheet.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) EOC testing will not be completed on schedule.						
27. Justification for Emergency (If Block 15 is "Emergency"): EOC work will be delayed.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Otai Harley /s/ 3/6/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			