

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Guy Swope	2. Log Date: 03/5/02	3. CCR #: 02-0189	4. Rev: —	5. Tel: x0515	6. Rm #: 3011	7. Dept. DEV
8. CCR Title: Install InFocus software						
9. Originator Signature/Date Guy Swope /s/ 3/5/02			10. Class II	11. Type: CCR	12. Need Date: 3/15/2002	
13. Office Manager Signature/Date Arthur Cohen /s/ 3/5/02			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ESD 153						
23. Problem: (use additional Sheets if necessary) As part of the ECS implementation of ESD 153, the COTS product InFocus has been procured and needs to be installed to assist developers in insuring that ECS web sites become compliant with Section 508 of the Rehabilitation Act.						
24. Proposed Solution: (use additional sheets if necessary) 6 InFocus licenses were purchased to support the ECS's update of Priority 2 web sites. It is recommended that 5 licenses of InFocus be installed in a central location in the EDF (e.g., RTSC) since it is a site license. One of those licenses needs to be installed on the EDC developer, Frank Kalich's, machine for his update of the Dashboard web site. <u>InFocus install Solaris.bin 1600350425 8541217 and InFocus install Windows.exe 2756804167 15302033</u>						
25. Alternate Solution: (use additional sheets if necessary) Try to ensure Section 508 compliance without InFocus using only the JAWS tool that's also been procured for ESD 153.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inability to mee the requirements of ESD 153.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Oran Harlev 3/6/02			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): /s/ G. G. Gavigan 3/5/02			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			