

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Molinet	2. Log Date: 3/12/02	3. CCR #: 02-0191	4. Rev: A	5. Tel: 301-925-0874	6. Rm #: 2038A	7. Dept. SIT
8. CCR Title: Install Web and Java Products for Solaris 8 in PVC and VATC						
9. Originator Signature/Date Mike Molinet /s/ 3/12/02			10. Class IN	11. Type: CCR	12. Need Date: 03/15/02	
13. Office Manager Signature/Date Rober P. Kniffin /s/ 3/12/02			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDP-002 & 920-TDV-002			17. Schedule Impact: High		18. CI(s) Affected:	
19. Release Affected by this Change: 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Web and Java products for Solaris 8 are needed in the PVC and VATC in order to perform testing in these environments. Notes: 1) Data Pool will not be implemented in the VATC. 2) CCR 02-0178 contains Web and Java install info. (Sol. 8) for the new Sun Fire 4800 box for Data Pools in the PVC.						
24. Proposed Solution: (use additional sheets if necessary) Install current Solaris 8 versions of Web and Java COTS products listed below in the PVC & VATC (see UPDATED ECOs for details): 1) Apache Server 1.3.22, 2) Jakarta Tomcat 3.2.3, 3) mod_ssl 2.8.5-1.3.22, 4) MM 1.1.3, 5) Velocity 1.2, 6) Open-SSL 0.9.6c, 7) Web GLIS 3.2.1, 8) JDBC API 2.0, 9) JDOM 1.0 Beta 7, 10) JAF 1.0.1, 11) JavaMail 1.2						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Solaris 8 testing schedule will be seriously impacted.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Otai Harley /s/ 3/13/02 Byron V. Peters /s/ 3/13/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			