

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Alexander Schuster	2. Log Date: 3/6/02	3. CCR #: 02-0192	4. Rev: -	5. Tel: 925-0519	6. Rm #: 3008B	7. Dept. RDEV
8. CCR Title: Release of Tivoli Upgrade for Solaris 8 at the DAACs						
9. Originator Signature/Date /s/ Alexander Schuster 3/7/02			10. Class II	11. Type: CCR	12. Need Date: 03/07/02	
13. Office Manager Signature/Date /s/ Timothy Ortiz 3/7/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 910-TDA-003, 910-TDA-023, 920-TDx-002, 914-TDA-174			17. Schedule Impact:		18. CI(s) Affected: MLCI	
19. Release Affected by this Change: 6A		20. Date due to Customer: 03/07/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan, Volume 6						
23. Problem: (use additional Sheets if necessary) Tivoli Distributed Monitoring v3.6.2 and Software Distribution v3.6.2 must be deployed to the sites so Tivoli will function correctly under Solaris 8.						
24. Proposed Solution: (use additional sheets if necessary) Authorize ECS sites to upgrade Tivoli as per the attached installation instructions. The MSS Applications Server (P) machine at each site will remain the Tivoli server, and the MSS File Server machine will continue to serve as the Tivoli gateway. No new license keys are required.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) ECS will not fully achieve its goal of keeping operational all COTS baselined for Solaris 8.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): /s/ Randy Miller 3/8/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): /s/ G. G. Gavignon 3/7/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			