

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 3/8/02	3. CCR #: 02-0200	4. Rev: —	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/SWIT
8. CCR Title: TE_ 6A.05_DMS.06 . For EDC DAAC Only. Contains fix for SEV1 NCR 33461, Inconsistent results on EDG searches						
9. Originator Signature/Date Cherry Kenney /s/ 3/8/02			10. Class II	11. Type: CCR	12. Need Date: 08Mar02	
13. Office Manager Signature/Date Arthur Cohen /s/ 3/8/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected: DMS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 08Mar02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 33461						
23. Problem: (use additional Sheets if necessary) 33461 Inconsistent results on EDG searches						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE for 6A.05_DMS.06 . IMPORTANT NOTE: The binary in this TE should be installed immediately. Ater Patch_6A.05_ExtSubsetting is installed, replace the EcDMV0toEcsGateway binary from TE_6A.04_DMS.06						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery next week						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing or possible delays in 6A.05 regression testing						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for testing ASAP						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 3/8/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): Debra Stepp /s/ 3/8/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: **Rev:** **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: TE_6A.05_DMS.06 . For EDC DAAC Only. Contains fix for SEV1 NCR 33461, Inconsistent results on EDG searches

Actions

ClearCase

Please build SUN tarfile for the folloing files

/ecs/forma/DM/bin/sun5.5/EcDmV0ToEcsGateway

Please name tarfile TE_6A.05_DMS.06

DAAC INSTALL INSTRUCTIONS

1. Un tar the tar file.
2. Logon to the DMS host (xxinsnn) -- At EDC this will be e0ins02 and at NSIDC will be n0ins02.
3. cp <staging_area>/EcDmV0ToEcsGateway
/usr/ecs/<MODE>/CUSTOM/bin/DMS/EcDmV0ToEcsGateway
4. chmod 755 /usr/ecs/<MODE>/CUSTOM/bin/DMS/EcDmV0ToEcsGateway
5. Restart VotoEcsGateway server.