

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Natisha Greenway	2. Log Date: 3/13/02	3. CCR #: 02-0211	4. Rev: -	5. Tel: 301-925-1079	6. Rm #: 2016D	7. Dept. RDEV
8. CCR Title: IDL 5.5 Upgrade for the ECS Project						
9. Originator Signature/Date /s/ Natisha Greenway 3/13/02			10. Class II	11. Type: CCR	12. Need Date: 3/14/02	
13. Office Manager Signature/Date /s/ Timothy W. Ortiz 3/12/02			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: See attached sheet.			17. Schedule Impact: None		18. CI(s) Affected: DPS/SSI&T	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: N/A						
23. Problem: (use additional Sheets if necessary) IDL 5.1 (Sun) and IDL 5.3 (SGI) must be updated for IDL 5.5 for Solaris 8.						
24. Proposed Solution: (use additional sheets if necessary) Install IDL 5.5 on Sun and SGI machines using installation instructions.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Current applications running on Solaris 2.5.1 may not run on Solaris 8 OS upgrade.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): /s/ Randy Miller 3/14/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): /s/ G. G. Gavigan 3/14/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 02-0211

Rev: - **Originator:** Natisha Greenway

Telephone: 301-925-1079

Office: RDEV

Title of Change: IDL 5.5 Upgrade for the ECS Project

#16

914-TDA-185

910-TDA-003

910-TDA-023

920-TDE-002

920-TDL-002

920-TDG-002

920-TDN-002

920-TDV-002

920-TDP-002

CM01AJA00 Revised 10/15/01

ECS