

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 4/2/02	3. CCR #: 02-0211	4. Rev: A	5. Tel: 0703	6. Rm #: 2072C	7. Dept. SE
8. CCR Title: IDL PSR Rev. 1 with IRIX 6.5.14 Test Report						
9. Originator Signature/Date Maryellen Corbett /s/ 4/2/02			10. Class II	11. Type: CCR	12. Need Date: 04/10/2002	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 4/2/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 914-TDA-185 Rev 01			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The original IDL 5.5 PSR was delivered with test results for Solaris 8 and IRIX 6.5.6/6.5.9 testing. PSR noted that the test report for IRIX 6.5.14 would be added to the PSR document when available.						
24. Proposed Solution: (use additional sheets if necessary) Post document number 914-TDA-185 Rev 01 with the IRIX 6.5.14 Test Report. Document includes addition and deletion change pages.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The full testing procedures will not be provided for current and future OS versions						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters 4/03/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				