

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 4/22/02	3. CCR #: 02-0211B	4. Rev: -	5. Tel: 0703	6. Rm #: 2072C	7. Dept. SE
8. CCR Title: IDL PSR Rev. 2 with GFSC host additions						
9. Originator Signature/Date Signature on File		10. Class II	11. Type: CCR	12. Need Date: 04/17/2002		
13. Office Manager Signature/Date Signature on File		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine		
16. Documentation/Drawings Impacted: 914-TDA-185 Rev 02, 920-TDG-002		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) After release of version 2 of 914-TDA-185 (IDL 5.5 PSR), GSFC has identified that IDL 5.5 is required to be installed on three additional hosts: goaqq02, g0spg10 and g0spg11. EDC has requested that e0aqq01 be the only UNIX installation identified for this site (e0spg01 and e0spg05 are to be removed from baseline.) LARC has requested that l0spg10 be added to the current LARC baseline for IDL 5.5.						
24. Proposed Solution: (use additional sheets if necessary) The IDL 5.5 PSR (914-TDA-185 Rev. 02) has been updated to include the GSFC additional hosts: goaqq02, g0spg10 and g0spg11. CM will post Revision 2 of document number 914-TDA-185 Rev 02 which includes the identified changes. Addition to section 7.1 Prerequisites was added to reference the Operating System Upgrade Plan for Sun Machines in ECS (223-WP-001-001 and the Procedures for the Transition of ECS into the Solaris 8 Environment, (TBD). The document has change tracking on and the changes can be identified within the document. Baseline mark-ups, reflecting changes above are included.						
25. Alternate Solution: (use additional sheets if necessary) None .						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) GSFC will not have all needed IDL hosts baselined.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): G. G. Gavigan 4/24/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				