

## ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Joan H. Schessler	2. Log Date: 03/15/02	3. CCR #: 02-0215	4. Rev: —	5. Tel: 301.925.0426	6. Rm #: 2080C	7. Dept. SE
8. CCR Title: Delete Tickets That Will Not Be Implemented						
9. Originator Signature/Date Joan H. Schessler /s/ 3/15/02			10. Class 3/15/02	11. Type: CCR	12. Need Date: 3/20/02	
13. Office Manager Signature/Date Evelyn N. Nakamura /s/ 3/15/02			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: NA			17. Schedule Impact: None		18. CI(s) Affected: NA	
19. Release Affected by this Change: 6B		20. Date due to Customer: NA		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The VDB contains a number of requirements tickets that have not been and will not be implemented. VDB reports used for EOC requirements reconciliation are erroneously reporting verification status of these tickets and their criteria, which should not be considered in the reconciliation. These tickets must be deleted to allow accurate L3 sell-off reporting.						
24. Proposed Solution: (use additional sheets if necessary) Tickets have already been archived on the U-drive, AO Evidence Archive. Delete links between these tickets and L3s, IRDs, L4s and criteria and delete the tickets. Do not delete L3s or IRDs. Delete criteria and delete L4s only if they have no other links. See sheet 2 for the list of tickets to be deleted.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Incorrect requirements sell-off data						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 3/20/02			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 02-0220 **Rev:** — **Originator:** Joan H. Schessler

**Telephone:** 301.925.0426 **Office:** SE

**Title of Change:** Delete Tickets That Will Not Be Implemented from the VDB

EN\_6B\_01, SDSRV Failed Acquire Notification. EN\_6B\_02, SDSRV Priority. RM\_5P\_01, User Profile Replication. RS\_6A\_01, Additional Media Types (CD-ROM, DLT). RS\_6A\_02, Compression for Distribution (gzip, compress). RS\_6A\_03, EDOS Backup. RS\_6A\_04, Multi-Host Scheduling (of Media Ingest & Distribution).

CM01AJA00 Revised 10/15/01

**ECS**