

ECS Configuration Change Request

Page 1 of 3 Page(s)

1. Originator Joan H. Schessler	2. Log Date: 03/18/02	3. CCR #: 02-0220	4. Rev: —	5. Tel: 301.925.0426	6. Rm #: 2080C	7. Dept. SE
8. CCR Title: Add L3 to Criteria Links Having Test_Map=N to ESDIS Filter Table with Action = Remove						
9. Originator Signature/Date Joan H. Schessler /s/ 3/18/02			10. Class II	11. Type: CCR	12. Need Date: 3/22/02	
13. Office Manager Signature/Date Evelyn N. Nakamura /s/ 3/18/02			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer: 3/22/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: N/A						
23. Problem: (use additional Sheets if necessary) Currently, L3RR sign-off products (L3RR Rollup and ESDIS Reconciliation Reports) include status of L3 to criteria links with Test_Map attribute equal to "N". ECS does not plan to test these criteria, therefore, they should not be statused in L3RR sign-off products.						
24. Proposed Solution: (use additional sheets if necessary) The proposed solution is to modify the ESDIS Filter to remove L3 to Criteria links with Criteria status of Test_Map=N from L3RR sign-off products. Attachment (A) lists the L3 to criteria links to be removed and Attachment (B) presents the ESDIS Filter modification required to remove the links listed in Attachment (A).						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Reconciliation and other status reports will present status for criteria that ECS has determined to be invalid.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 3/20/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			