

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 3/19/02	3. CCR #: 02-0223	4. Rev: —	5. Tel: 301-925-0865	6. Rm #: 2117B	7. Dept. SED
8. CCR Title: Add additional space for sybase EOC on p0acg05						
9. Originator Signature/Date Sarah Lewallen /s/ 3/18/02			10. Class IN	11. Type: CCR	12. Need Date: 4/30/02	
13. Office Manager Signature/Date Jim Mather /s/ 3/18/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDP-001, 920-TDP-002, 922-TDP-001			17. Schedule Impact: none		18. CI(s) Affected: ACMHW, SPRHW	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer: 4/30/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: EOC requirements, see attached E-mail						
23. Problem: (use additional Sheets if necessary) Additional disk resources are required on p0acg05 for EOC testing in PVC.						
24. Proposed Solution: (use additional sheets if necessary) Add a TP9400 RAID and TPSSM7 to p0spg07, move all files from Clariion to TP9400, and reuse the Clariion RAID on p0acg05. Add 40 x 18 GB RAID from p0spg07 and 40 x 9 to p0acg05 for additional Sybase Mirrors for Science Data Server, Sybase dumps, and EOC data.						
25. Alternate Solution: (use additional sheets if necessary) Upgrade OS to level that would support the TP9400, and install new RAID on p0acg05.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Not enough disk space would be available to build the correct size database for testing.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Otai Harley /s/ 3/20/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			